FORM OF APPLICATION FOR EXTENSION OF TIME BY CONTRACTOR

(Para 14.15.5 of Archaeological Works Code)

1.	Name of Contractor	Tel treingun hordronies (6 in 191
2.	Name of works as given in the agreement	:
3.	Agreement No.	
4.	Estimated amount put to tender	:
5.	Date of commencement of work as per agreement	
6.	Period allowed for completion of work as per agreement:	Mon al anerara; sa dolow relicular of the second and another as a condition of the second and another are second
7.	Date of completion stipulated in agreement	• on stop in the legitime be an egica pro-
8.	Period for which extention of time has been given previously-	New Joseph and Eng Riow adve to alizied
	(a) 1st Extension Vide Signature of Circle/	i a manufactura de para la forma de la composición del composición de la composición
	Branch Officer DatedMonths	
	Days	
	(b) 2nd Extension Vide Signature of Circle/	I Dark Mark of which he industry the hit To
	Branch Officer DatedMonths	
	Days	
	(c) 3rd Extension Vide Signature of Circle/	:
	Branch Officer DatedMonths	
	Days	
	(d) 4th Extension Vide Signature of Circle/	
	Branch Officer DatedMonths	
	Days	
9.	Reasons for which extension have been previously given (Copies of the previous applications should be attached).	
10.	Period for which extension is applied for	
11.	Hindrances on account of which extension is applied for which dates on which hindrances occurred and the period for which these are likely to last.	: mashing constructions:
12.	(a) Serial No.	:
	(b) Nature of hindrance	
	(c) Date of occurrence	
	(d) Period for which it is likely to last	:

(e) Period for which extension required for this particular hindrance

	(1)	reference to item		
	(g)	Net extension applied for		
	(h)	Remarks, if any	*	
		Total period for which extensions is now applied for on account of hindrances mentioned aboveMonthsdays.	:	
13.	Ext	ension of time required for an extra work.		or had a largest school school bellevilled.
14.	Det	tails of extra work and the amount involved.		
ν	(a)	Total value of extra work	:	
	tim	Proportionate period of extension of e based on estimated amount put to der on account of extra work.	:	
15.		al extension of time required for S. No. & 12, Submitted to the Sub Circle		
	Off	icer		
				SIGNATURE OF CONTRACTOR
				Dated
Re	con	nmandations of Site Incharge :-		
Act	tion	taken by Circle Officer :-		